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 Idaho State Capitol Commission 

Official Minutes  
December 1, 2006 
 

A meeting of the Idaho State Capitol Commission was held on this date in the Senate Caucus Room, 
#350, 3rd Floor, Statehouse.  Major General Jack Kane, Commission Chairman, called the meeting to 
order at 9:15 a.m. 

Attendees 
 
Members Present:  
Major General Jack Kane, Chairman 
Andrew Erstad  
Stephen Hartgen 
Evan Frasure (via teleconference) 
Carl Bianchi 
Sandy Patano 
Jeff Youtz, Director, Legislative Services Office, and Ex-Officio Member (via teleconference) 
Keith Petersen, Interim Director, Idaho State Historical Society, and Ex-Officio Member 
Pam Ahrens, Director, Department of Administration, Secretary/Ex-Officio Member   
 
Members Absent: 
 
Others Present: 
Rick Thompson, Administrator, Div. of Internal Management Systems, Dept. of Administration 
Jan Cox, Administrator, Division of Purchasing, Dept. of Administration 
Tim Mason, Administrator, Division of Public Works, Department of Administration 
Jan Frew, Deputy Administrator and Capitol Restoration Project Manager,  
 Division of Public Works, Department of Administration 
Ric Johnston, Facilities Services Manager, Department of Administration 
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Joe Rutledge, Capitol Restoration Project Manager Assistant, Division of Public Works, Department of 
Administration 
Joanna Guilfoy, Deputy Attorney General, Department of Administration 
Kelly Schlieper, Relocation Specialist, Division of Public Works, Dept. of Administration 
Diane Blume, Management Assistant, Department of Administration 
Becky Henke, Capitol Restoration Project Communications Assistant, Department of 
Administration 
Eric Milstead, Analyst, Legislative Services Office 
Robyn Davis, Relocation Specialist, Legislative Services Office 
Linda Morton-Keithly, Public Archives and Research Library Administrator,  
   Idaho State Historical Society 
Ken Swanson, Historic Sites Administrator, Idaho State Historical Society 
Jim Mallon, Lemley International 
Jeff Shneider, CSHQA Architects 
Kevin Brown, Jacobsen Hunt Joint Venture 
Peter Morrill, General Manager, Idaho Public Television 
Jeff Tucker, Idaho Public Television 
 
 
General Commission Business  

 
Approval of Minutes 
 
MOTION:  Commissioner Erstad moved and it was seconded by Commissioner 
Bianchi to approve the minutes of the October 26, 2006 Idaho State Capitol 
Commission meeting.  The motion passed. 
 
Status of Commission Positions 
 
Commissioner Ahrens introduced the new commissioner, Keith Petersen, Interim 
Director of the Idaho State Historical Society and the Capitol Restoration Project 
Communications Coordinator, Becky Henke.  A candidate interview for the 
Communications Coordinator position is scheduled following this meeting. 
 

Capitol Restoration/Addition Project Activities 
 
 Capitol Restoration Planning Update 
  
 Ms. Frew reported that completion of design details for the restoration are moving 

forward.  The floor plans are complete, detail work from previous design is being 
coordinated with the new layouts on the floor plans and construction documents are 
being completed. Data communications have changed substantially over the last few 
years so plans are being reviewed to ensure that needs are met in the interim space, as 
well as in the restored Capitol. During December the different bid packages will be 
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developed. The Construction Manager At Risk will help with the details of the bid 
packages and the first package should be ready to bid in January. 
 
The Commission’s Design and Construction Committee is now meeting every two weeks 
and the Design team is meeting weekly. Currently they are reviewing different structural 
systems for the wings.  First schematic drawings giving the outline and main components 
of the wing additions are due on December 15.  The design-builder is McAlvain 
Construction with Hummel Architects designing.   
 
Activities soon to be underway include drilling wells and investigative pits on the East 
and West sides, which will disrupt landscaping. Geotechnical borings will be conducted 
in the doorways under the East and West stairs and walkways in preparation for the 
wings expansion. 
 
Commissioner Hartgen asked if wireless technology has been considered.  Ms. Frew 
explained that the construction of the building does not lend to wireless systems easily. It 
has been proposed but all IT staff supporting the tenants have said that it is not an option 
because of the security level and the quality of service that would be available.  The final 
decision will be made near the end of the project so that improvements in technology that 
might make it an option for us can be considered.   

 
Recommendation for the Construction Manager At Risk 
 
A Request For Qualifications for a Construction Manager At Risk was issued and pre-
submittal meetings were held.  The selection committee, as well as the Design and 
Construction Committee, recommend the firm of Jacobsen Hunt be awarded the contract 
for Construction Manager At Risk.  If the Commission approves the firm, the next step is 
to present the recommendation to the Permanent Building Fund Advisory Council 
(PBFAC) at its meeting on December 5.  If the PBFAC approves the award, a contract 
will be negotiated.   
 
Ms. Frew introduced Kevin Brown, a representative of Jacobsen Hunt, who gave a brief 
introduction of the company and a slide presentation showing their work on other similar 
projects.  Mr. Brown explained that the joint venture of Jacobsen Hunt was first 
established for the Utah State Capitol restoration.  Most of the team members selected for 
the Idaho State Capitol project have worked on the Utah State Capitol restoration.  
Jacobsen Hunt has the experience to help with the cost model; engineering, plan and 
constructability review; scheduling; coordination with contractor, architects and owner 
items; developing bid packages; and training packages. 
 

 MOTION:  Commissioner Erstad moved and it was seconded by Commissioner 
Youtz that the Commission approve the selection of Jacobsen Hunt as the 
Construction Manager At Risk for the Capitol Construction Project.  The motion 
passed.  
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Commissioner Hartgen asked if the Construction Manager At Risk contract would 
include setting of a specific project timeline.  Ms. Frew explained that the overall project 
consultant, Lemley + 3D/I, has established a timeline of major activities. When the 
Construction Manager At Risk is hired, a more specific timeline for the bid packages will 
be developed.  Commissioner Hartgen expressed concern about availability of qualified 
workers for this project within our completion timeline.  Ms. Frew and Mr. Brown 
expressed that they already have people lined up and ready to work on this project.  Mr. 
Bianchi expressed delight at finding a firm with as much experience as Jacobsen Hunt. 

 
Historical Society Activities 
 
 Inventory of Artifacts and Status on the Removal of Winged Victory and George 

Washington Statue 
   
 Ken Swanson, who is in charge of removing artifacts from the Capitol, reported that the 

George Washington statue has been separated from its pedestal.  Moving this statute is 
very delicate because of the age and structure.  It will take two weeks to prepare the 
statue and one day to move it.  The “Winged Victory” statue will be taken apart into two 
pieces and “foamed” into a box for protection before it is moved.  The flag case on the 
second floor outside the Governor’s office will not be moved until after the inauguration 
ceremony. 

  
 The south door of the Capitol will be dismantled in order to remove the artifacts from the 

building because the historical doors have been replaced with aluminum “store front” 
type doors.  As part of the project, the doors will be restored to their original height. 

 
Mr. Swanson reported that all items in public spaces of the Capitol have been 
photographed and inventoried.  The next step will be to do the same in office areas. 

 
Records Management Activities 

 
Linda-Morton Keithly complimented the Commission on the work the Relocation 
Specialists are doing.  As a result of the records training which was conducted for the 
Capitol tenants, it was evident that there is some confusion about what constitutes 
historical documents. Now that the training is complete, boxes will be delivered to 
tenants to start packing. 

   
Upcoming Meeting Schedule 

 
The next three meetings of the Commission are scheduled for January 24, February 28 
and March 28, 2007 at 9:00 a.m. in the Attorney General’s Conference Room, on the 
second floor State Capitol. 
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Capitol Artwork 
 
Chairman Kane read a letter from Representative Wendy Jaquet asking the Commission 
to discuss how art would be displayed in the Capitol.  She suggested a separate 
committee be established to review and make recommendations.  In the past, Mr. Mason 
explained, a Display Committee actively reviewed what was temporarily displayed in the 
Capitol, but it has not been convened for some time.  
 
Commissioner Bianchi suggested that the Commission pursue an ongoing revenue 
stream, perhaps by resolution, providing Idaho-related artwork in the Statehouse.  
Commissioner Youtz agreed to pursue this with the Pro Tem and the Speaker. 
Commissioner Petersen proposed that the Committee display Idaho art, culture and 
history. Mr. Swanson reported that there is a large collection of Idaho art stored at the 
Idaho State Historical Society.   
 
The Commission asked Ms. Henke to research how Capitol artwork is handled in other 
states and report back at its next meeting.  Commissioner Ahrens noted the Commission 
needs to establish a long-range plan for determining what items are to be returned to the 
restored building and where they are to be located.  
 

Adjournment 
 
MOTION:  Commissioner Erstad moved and it was seconded by Commissioner 
Youtz that the December 1, 2006 meeting of the Idaho State Capitol Commission 
adjourn at 10:10 a.m. 

 
 

 _______________________________________ 
Becky Henke, Project Communications Assistant 

    Department of Administration  


